

February 1, 2016

RE: A Comparative Analysis Of An Oil Spill On The Biota Inhabiting Several Gulf Of Mexico Shipwrecks: Archaeological Analysis. Contract No. M13PC00021.  
No Voucher with this report.

The purpose of this letter is to serve as the Quarterly Status Report for Contract No. M13PC00021. This report lists a summary of the tasks completed for this contract during the months of September, October, and November, 2015.

Please note: C&C Technologies' name will be changing to Oceaneering Survey Services. Additional notice will be sent as this change becomes official.

Robert A. Church  
Senior Marine Archaeologist  
Project Manager  
C & C Technologies, Inc.

## QUARTERLY STATUS REPORT

During the months of September, October, and November, 2015, C&C finished the revised site drawing, and continued working on the comparative analysis sections and site descriptions. C&C received and reviewed all eight podcasts prepared by MSU and forwarded to BOEM for review. Mr. Church corresponded with Melanie Damour, BOEM Contracting Officer Representative (COR), representatives of the PAST Foundation and with Roshan Patel and Dr. Dennis Aig of Montana State University concerning report preparation, video production, and education outreach activities.

### **Activity by C&C:**

#### Meetings & Travel

- None

#### Data Collection and Processing

- All data collection and processing is complete.
- All five final photo mosaics have been compiled for the wreck sites where applicable. All six revised site maps are complete.

### **Activity by the PAST Foundation (PAST) and MSU included:**

- No additional activity reported and no invoices were received from PAST for this quarter.

### **Activity by Montana State University (MSU) included:**

- Preparing Project Podcasts: eight of eight preliminary podcasts are complete.

### **Activity by DBI included:**

- No activity reported and no invoices were received from DBI for this quarter.

### **Upcoming Plans:**

- C&C will begin finalizing the site descriptions for the Report of Findings.
- The project podcasts will be finalized by MSU after BOEM review.

May 2, 2016

RE: A Comparative Analysis Of An Oil Spill On The Biota Inhabiting Several Gulf Of Mexico Shipwrecks: Archaeological Analysis. Contract No. M13PC00021.

The purpose of this letter is to serve as the Quarterly Status Report for Contract No. M13PC00021. This report lists a summary of the tasks completed for this contract during the months of December 2015, January and February, 2016.

Robert A. Church  
Senior Marine Archaeologist  
Project Manager  
C & C Technologies, Inc.

## QUARTERLY STATUS REPORT

During the months of December 2015, January and February, 2016, C&C edited the comparative analysis sections and site descriptions. Mr. Church corresponded with Melanie Damour, BOEM Contracting Officer Representative (COR) and representatives of the PAST Foundation concerning report preparation and education outreach activities.

### **Activity by C&C:**

#### Meetings & Travel

- None

#### Data Collection and Processing

- All data collection and processing is complete.
- All five final photo mosaics have been compiled for the wreck sites where applicable. All six revised site maps are complete.

### **Activity by the PAST Foundation (PAST) and MSU included:**

- No additional activity reported and no invoices were received from PAST for this quarter.

### **Activity by Montana State University (MSU) included:**

- No additional activity reported and no invoices were received from MSU for this quarter.

### **Activity by DBI included:**

- No activity reported and no invoices were received from DBI for this quarter.

### **Upcoming Plans:**

- C&C will finalize the site descriptions for the Report of Findings.
- C&C will compile the final deliverables and archive data.

September 30, 2016

RE: A Comparative Analysis Of An Oil Spill On The Biota Inhabiting Several Gulf Of Mexico Shipwrecks: Archaeological Analysis. Contract No. M13PC00021. Voucher Nos. 9 and 10Z.

The purpose of this letter is to serve as the Final Quarterly Status Report for Contract No. M13PC00021. This report lists a summary of the final tasks completed for this contract between the months of March and September, 2016. V

Sincerely,



Robert A. Church  
Senior Marine Archaeologist  
Project Manager  
C & C Technologies, Inc.

## QUARTERLY STATUS REPORT

Between the months of March and September, 2016, C&C completed the comparative analysis sections and site descriptions of the Report of Findings, submitted the Technical Summary document, and prepared the final deliverables for the archaeological component of the study. Mr. Church corresponded with Melanie Damour, BOEM Contracting Officer Representative (COR), subcontractors: the PAST Foundation (PAST), Montana State University (MSU), Droycon Bioconcepts, Inc. (DBI) concerning report preparation and education outreach activities.

### **Activity by C&C:**

- C&C submitted the final report sections, Technical Summary, and archival data to the BOEM COR.
- All C&C contracted activities are complete.

### Meetings & Travel

- None.

### Data Collection and Processing

- All complete.

### **Activity by the PAST Foundation included:**

- PAST assisted in reviewing the project PodCasts produced by MSU.
- No additional invoices were received from PAST for this quarter.
- All contracted education outreach activities are complete.

### **Activity by Montana State University (MSU) included:**

- MSU completed the project PodCasts
- No additional invoices were received from MSU for this quarter.
- All contracted education outreach activities are complete.

### **Activity by DBI included:**

- DBI submitted the final lab report for the corrosion platform recovered from *U-166* in March 2014.
- No additional invoices were received from DBI for this quarter.
- All DBI contracted activities are complete.